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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COVPANY ARI NDUQUE, RAY $1, 156,018 11/ 16/ 07 0%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 1;;,(&)3?5 155 2613; (1)1 0%

HI GHVAY PLANTI NG AND | RRI GATI ON :

PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084 PLANT EST

HE14 SWPPP SATI S
HE14
11- I MP-7-/1.2 I'N | MPERI AL COUNTY ABOUT 7 M LES EAST HAZARD CONSTRUCTI ON COMPANY  HERNANDEZ, DANI EL $1, 293,748 01/02/09 10%
11- 296004 OF CALEXI CO FROM THE | NTERNATIONAL P.O. BOX 229000 722 E. BARI ONI BLVD. g' ggg 8;; gi; 83 1%

BORDER CROSSI NG TO ROUTE 98 SAN DI EGD CA 92192 | MPERI AL, CA 92251 ’

RHVA (G OVERLAY (760) 594- 2008
HML WeCP
11- | MP- 8- 96. 3/ 96. 8 IN | MPERI AL COUNTY AT W NTERHAVEN ABC CONSTRUCTI ON COMPANY, | NC. CORTEZ, DAVI D $316,963 03/10/09  100%
11- 295704 FROM 0.2 MLE WEST TO 0.3 MLE EAST 3120 NATI ONAL AVE 722 E. BARIONI BLVD. iig, igg 8;‘; gg; gg 16%

OF 4TH AVENUE OVERCRGOSSI NG SAN DI EGO. CA 92213 | MPERI AL, CA 92251 ’

RAMP REHABI LI TATI ON ' (858) 688- 1597 OVER RUN
HA22 wecP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY | N AND NEAR SKANSKA R ZZUTTO, SHAWN $69, 038,861 03/11/08 0%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $38, 198, 648 03/ 27/ 08 9
HPLU- 6211- (067) E 111 ri/iE; AEAE'AOS'ZZE'EVD' $3, 158, 827 01/28/11 0%
-0 CONSTRUCT FOUR- LANE EXPRESSWAY BRAWEY, CA 92227 (760) 355- 8666 PLANT EST
HE14 SWPPP SATIS
11- | MP-86-4. 4/ 4. 7 IN | MPER AL COUNTY NEAR EL CENTRO T D S ENG NEERI NG $319, 156 06/ 30/ 09 0%
11-288104 FROM 0.2 MLE SOUTH TO 0.2 M LE 1014 S VESTLAKE BLVD STE 1413 $0  07/16/09 0%

NORTH OF MOCABE ROAD $0

I NSTALL NEW TRAFFI C SI GNALS VESTLAKE VILLAGE CA 91361

(805) 371- 4639

HB1 wecP
11- | MP-86-7. 6/ 8 IN | MPERI AL COUNTY I N EL CENTRO FROMBERT W SALAS, |NC. HERNANDEZ, DANI EL $515, 385 06/ 04/ 09 0%
11- 295804 SCOTT AVENUE TO LI NCOLN AVENUE 10769- 205 WOODS| DE AVE. 722 E. BARI ONI BLVD. $0 07/03/09 0%

I NSTALL REI NFORCED CONCRETE PI PES | MPERI AL, CA 92251 $0 09/14/09

SANTEE, CA 92071
(760) 594- 2008

HA22 WPCP
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP- 98- 1. 5/ 22 I'N | MPERI AL COUNTY NEAR OCOTI LLO AND | NTERNATI ONAL SURFACI NG SYSTEMHERNANDEZ, DANI EL $1, 683,518 05/ 06/ 09 0%
11- 277904 CALEXI CO FROM | MPERI AL HI GHMAY TO P.O BOX 4770 722 E. BARI ONI BLVD. 23 8?; iy 28 0%
VESTSI DE MAI N CANAL BRI DGE ST CA 95352 | MPERI AL, CA 92251
APPLY PME CHI P SEAL VIOOE (760) 594- 2008 SUSPENDED
HMLA WeCP
11- 1 MP-111- 4. 7/ T8. 2 IN | MPERI AL COUNTY NEAR CALEXI CO FROMORTI Z ASPHALT PAVI NG | NC. R ZZUTTO, SHAWN $1,762,666 05/12/08  100%
11-276614 ROUTE 86 TO ROSS ROAD 382 E. ORANGE SHOW RD. 722 E. BARIONI BLVD. $2, 027, 823 8?; gf{; gg 95%
RUBBERI ZED ASPHALT CONCRETE OVERLAY
SAN BERNARDI NO, CA 92408 | MPERI AL, CA 92251 06/ 22/ 09
(760) 355- 8666 OVER RUN
HMLA SWPPP
11- 1 MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES AR NDUQUE, RAY $1, 430, 600 03/ 06/ 06 0%
11-256204 VARI QUS LOCATI ONS 999 TOMN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 322,3;2 gg; 1;5 gg 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
HE14 WeCP SATI S
11- SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY I N CHULA VISTA  VESTERN RI M CONSTRUCTORS, | NC. ARI NDUQUE, RAY $5, 681, 810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 400, 744 06/ 15/ 06 0%
ACl M 005 - (599)8 $20,347 02/11/11
CSTS-054 - (07E) P LOCATI NS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ' (858) 467- 4086 PLANT EST
S05- 4 00- ( E)
HA25 SWPPP SATIS
HA25
11- SD-5-12. 4/ 16. 1 I N SAN DI EGO COUNTY I N SAN DI EGO AT  CAROLI NO JUAREZ, DANI EL $1, 225,038 02/ 05/ 09 69%
11-290904 VARI OUS LOCATI ONS FROM N5- N15 2863 CARMEL VALLEY $g§f5>v igg 83; 22; gg 55%
CONNECTOR OVERCROSSI NG TO S5- S163 ROAD :
OFF- RAMP OVERCROSSI NG DEL MAR CA 92014
TREAT BRI DGE DECK .
VB VPCP (858) 688- 1501
11- SD-5-15. 1/ 15. 1 IN SAN DI EGO COUNTY I N SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $481,366 06/18/08 0%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD $413, Ggg 8;; %g; 82 0%
I NSTALL GALVANI ZED STEEL FENCE
SAN DI EGO, CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HBAN WPCP SATI'S
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Contract : Bid + CCOs Approved %Time
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11-SD-5-16.2/19. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  CAROCLI NO CONSTRUCTI ON $1, 056, 741 05/ 27/ 09 0%
11-291104 VARI QUS LOCATI ONS FROM 0.1 M LE CORPORATI ON $0  06/16/09 0%
SOUTH OF SI XTH AVENUE OVERCROSSI NG TO3035 E 8TH STREET $0
0.3 MLE SOUTH OF ROUTE
TREAT BRI DGE DECK W TH METHACRYLATE WATI ONAL CITY CA 91950
HA21 WeCP (619) 474- 4242
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JCHN $750,592 08/ 04/ 04 0%
éﬁf?g%%_(owﬁ 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $607, 12(2) 835 gg; (1)3 0%
OVERCROSSI NG TO 1.0 KM SOUTH OF VI A Py SAN DI EGO, CA 92111
-0 DE LA VALLE UNDERC CORONA, (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAC SVPPP SATI'S
11- SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AM R $35, 444, 009 08/ 15/ 07 0%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $33?$‘11§§' ggg (1)25 é% g; 0%
DI EGUI TO RI VER BRI DGE TO SAN ELIJO SAN DIEGO, CA 92117 SAN DI EGO, CA 92111 '
LAGOON BRI DGE (858) 467- 4090 PLANT EST
CONSTRUCT HOV LANE
HB4C SWePP SATI'S
11-SD-5-39.8/71.9 I'N SAN DI EGO COUNTY AT VARI OUS CAROLI NO CONSTRUCTI ON CORP.  RAFI Q  AHVAD $1, 276, 447 04/ 10/ 09 53%
11-291304 LOCATI ONS FROM Bl RM NGHAM DRI VE 3035 E. 8TH STREET 2863 CARVEL VALLEY ggg ggg 835 ig; gg 10%
OVERCROSSI NG TO SAN MATEO CREEK ROAD '
NATI ONAL CI TY, CA 91950
BRI DGE DEL MAR, CA 92014
CLEAN AND TREAT BRI DGE DECKS .
VB PCP (858) 688- 1415
11- SD-5-50. 9/ 52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND NMBJS MANAGEMENT SERVI CES, | NC. HURTZI G, JOHN $1, 843,462 09/ 26/ 07 0%
11-239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O BOX 52797 7177 OPPORTUNI TY ROAD $1, 5;;,23 1%5 225 21 0%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI VERSI DE. CA 92517 SAN DI EGO, CA 92111 :
HI GHWAY PLANTI NG ' (858) 467- 4086 PLANT EST
HA25 SWePP SATI'S
11- SD-5-52. 8/54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGENENT HURTZI G JCOHN $1,307,372 08/09/07 0%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $gi; g?ég f{g; %35 fﬂ 0%
NCRTH OF CAWVP DEL MAR OVEROROSSING . . .. SAN DI EGO, CA 92111 '
PLANTI NG AND | RRI GATI ON ' (858) 467- 4086 PLANT EST
SATI S

HA25 SWPPP

State of California Department of Transportation
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-54.9/0 I'N SAN DI EGO COUNTY NEAR OCEANSI DE AT PETERSON CHASE GENERAL $173,081 07/ 14/ 09 0%
11-286404 0.1 MLE NORTH OF CAMP DEL MAR ENG NEERI NG CONSTRUCTI ON | NC $0  07/23/09 0%
| M 0051-(607) E OVERCROSS! NG 1792 KAl SER AVENUE $0
S 00-51 6-(7E)
--0) I NSTALL CHANGEABLE MESSAGE SI GN I RVINE CA 92614
HB4N WeCP (949) 252- 0441
11-SD-8-9.3/9.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON COVPANY $331, 007 05/ 20/ 09 7%
11-291604 LA MESA FROM 0.3 M LE VEST TO 0.2 P O BOX 229000 $2,451 06/ 04/ 09 9
$2, 451 09/ 24/ 09 1%
M LE EAST OF LAKE MURRAY BLVD '
OVERCROSS! NG SAN DI EGO CA 921929000
RAMP PAVEMENT REHABI LI TATI ON (858) 587- 3600
HA22 WPCP
11- SD-15-. 4/19. 6 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG.  PEREZ, AL $355,980 05/ 27/ 09 0%
11- 294404 VARI OUS LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD 28 06/ 04/ 09 0%
UPGRADE EXI STI NG SI GNS
IRVINE, CA 92164-5706 SAN D ECO, CA 92111
(858) 688- 1519
HA22 WeCP
11-SD-15-1.8/6.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TRUSDELL CORPORATI ON OF $397,697 07/01/ 09 0%
11-291404 VARI OUS LOCATI ONS FROM MARKET STREET CALIFORNIA | NC $0 07/20/09 0%
UNDERCROSSI NG TO MURPHY CREEK BRI DGE 1310 WEST 23RD STREET $0
TREAT BRI DGE DECK W TH METHACRYLATE
TEMPE AZ 85282
HA21 WPCP (602) 437-1711
11-SD-15-3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4,599,190 09/ 10/ 07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $4, 185,599 10/ 25/ 07 0%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $26,021 03/21/12
--() PERRIS, CA 92570
(858) 467- 4084 PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000, 000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 9
ER () %0 0%

--0

HA23

SPRI NG VALLEY CA 91979
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08/ 03/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $61, 857, 408 07/ 25/ 08 20%
11- 270924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUI TE 260 13560 EVENI NG CREEK $§i' 2;21 g% 825 825 22 38%
CONSTRUCT MANAGED LANES DRI VE N. ' '
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HBAC SWPPP (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $51, 634, 647 05/12/08 40%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $§;, gig' (1)% 8‘135 (1)}1; fﬁ 47%
SEPARATI ON TO CARROLL CANYON ROAD AN DI EGO CA 92126 DRI VE NORTH e
OVERCRGOSSI NG ' SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1521
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARWELL $69, 105, 777 02/ 08/ 08 44%
11-2T0934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220- 112 EVEN NG $§2, g‘ég, ‘égg 8;5 ﬂ; 22 510
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE ' '
SEPARATI ON OVERCROSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
- - . . J ’ ’ 0
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, Rl CHARD $51,410,186 07/10/06  100%
ié %8?‘514_(201) N ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $22' gig' ﬁ‘; 8;; gi; gg 99%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH e
ii%; ?;(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES B}
LBaC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON Sl ERRA LANDSCAPE COVPANY SAGGESE, CARM NE T. $2,557,772 05/ 12/ 08 24%
11- 260714 1,433,672 06/10/08
HPLU- 6211- ( 064) N ROUTE 15 FROM 1.4 KM SOQUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVEN NG CREEK $ 5365 173 09/ 26/ 12 56%
15/ 56 SEPARATI ON TO CAM NO DEL NORTE DRI VE NORTH ( NORTH '
Es)z- 11 0- (4N UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 TRLR
o HI GHVAY PLANTI NG AND | RRI GATI ON
HAos SvPPP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001,000 10/25/07  100%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $884, 82(2) cl)% gi; 8; 88%

HA23

REPAI R MBGR & SI GNS; PLC ERCSI ON

CONTROL SAN DI EGO, CA 92127

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1435
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 21. 9/ M23. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMEAST BAY CONSTRUCTI ON CO., | NCSAGGESE, CARM NE T $1, 228,952 02/19/09 30%
ﬁé[_zusgﬁ-(oso) CAM NO DEL NORTE UNDERCROSSI NG TO 0. 4 41120- G ELM STREET 13560 EVENI NG CREEK $é§?1u -Zgg 8% Sg; 28 14%
KM NORTH OF RANCHO BERNARDO ROAD VURRI ETA. A 92562 DRI VE :
-0 UNDERCROSS! NG ’ SAN DI EGO, CA 92128
I NSTALL PLANTI NG AND WATER SYSTEM .
HBAC SWPPP (858) 688- 1542
11- SD- 15- 24. 0/ M26. 5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93, 639, 239 09/ 09/ 04 0%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $91, 643, 957 09/ 22/ 04 0%
ACI M 015 -(196)2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VIA 2585 BUSI NESS PARK WAY DRI VE NORTH $109,779  11/01/09
-0 RANCHO PARKVAY OVE USTA oA 92081 SAN DI EGD, CA 92128 PLANT EST
CONSTRUCT MANAGED LANES ' .
HB4C SWPPP (858) 748- 4261 SATI S
HB4C
11- SD- 15- 24. 4/ M7 IN SAN DI EGO COUNTY | N SAN DI EGO AND EAST BAY CONSTRUCTI ON COMPANY SAGGESE, CARM NE T. $849, 261 09/ 22/ 08 0%
11-295104 ESCONDI DO FROM DUENDA ROAD 41120- G ELM STREET 13560 EVENI NG CREEK $674,026  10/27/08 0%
ER( ;‘5A°'(°°4) E OVERCROSSI NG TO VI A RANGHO PARKWAY o DRI VE NORTH ( NORTH $44,042  06/07/10
OVERCROSSI NG ' TRLR) PLANT EST
PLANTI NG AND | RRI GATI ON
Lnos PP SAN DI EGO, CA 92128 SATI S
(858) 688- 1497
11- SD- 15- 26. 0/ 30. 2 IN SAN DI EGO COUNTY | N AND NEAR FLATI RON CORP. BREYER, RI CHARD $47, 825,167 11/ 20/ 08 17%
11- 270814 8,593,921 12/10/08
AG v otE - (203) N ESCONDI DO AT VARI OUS LOCATI ONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENI NG CREEK 21 293,921 12170708 18%
0.1 KMS OF H GHLAND ROAD OC TO 0.2 DRI VE NORTH ' '
LNES)Z 11 0-(2N) KM N OF NI NTH AVENUE LC SAN MARCOS, CA 92078 SAN DI EGO CA 92128
. CONSTRUCT MANAGED LANES - NORTH .
HBAC Swepp (858) 688- 1430
11- SD-15-27.3/0 IN SAN DI EGO COUNTY | N ESCONDI DO AT WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTCR $5, 958, 196 08/ 20/ 08 53%
éﬁﬁ:ggﬁ 050 NORTH COUNTY FAI R OVERCRCSSI NG 2255 BARHAM DRI VE 13560 EVENI NG CREEK $1$%gf, igg 82; g% c1>g 1%
-(059) CONSTRUCT BARRI ER TRANSFER MACHI NE DRI VE '
--() ESCONDI DO, CA 92029
SAN DI EGO, CA 92128
HBAC - (858) 688- 1524
11- SD- 15- 30. 0/ 31. 5 I'N SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTCRS, LP JAVED, FARI DUN $48, 645, 075 07/ 21/ 08 24%
11- 270824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $17, 601, 434 08/ 06/ 08 36%
Cl M 015 -(202)3 $2,192, 129 11/09/11
15/ 78 SEPARATI ON DRI VE
CMLN- 6211- (053) OONSTRUCT MANAGED LANES FOOTH LL RANCH, CA 92610 SAN DI EGO, CA 92128

--0

HBAC SWPPP (858)583- 3423
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 45. 9/ 0 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG.  JUAREZ, DANI EL $733,180 02/04/09 91%
11-291504 LOCATI ONS 1792 KAl SER AVENUE 2863 CARMEL VALLEY 2‘1%3, 22471 83; ég; 83 56%
TREAT BRI DGE DECK .
IRVINE, CA 92614-5706 ROAD
DEL MAR CA 92014
VB VPCP (858) 688- 1501
11- SD-52-2. 6/ 5.9 IN SAN DI EGO COUNTY I N SAN DI EGO ON NATURE' S | MAGE HURTZI G, JOHN $408, 039 05/ 30/ 08 0%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD $360,416 06/20/08 0%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO CA 92111 $2,282 05/18/10
LAKE FOREST, CA 92630 '
(858) 467- 4086 PLANT EST
HA25 WPCP SATIS
11- SD-52-4. 9/ 6. 2 I N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON CO MOEN, M KE $2,177,975 09/24/08  100%
11-283704 0.6 M LES WEST OF CONVOY STREET 6465 MARI NDUSDRY DRI VE 9851 BUENA VI STA AVE. $1, 500, 723 (1)25 gg; 82 100%
OVERCROSSI NG TO 0.7 M LES EAST OF
CONVOY STREET OVERCROSS! NG SAN DI EGO, CA 92192 Nttt 06730709
(619) 596- 3226 COVPLETED
PAVEMENT REHABI LI TATI ON
HA22 WPCP
11-SD-52-5.8/ 7.5 IN SAN DI EGO COUNTY IN SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $254,558 06/ 17/ 08 0%
11- 288504 ROUTE 52 AND ROUTE 163 P.O BOX 77038 7177 OPPORTUNI TY ROAD $223’ gig f{g; f1>‘51§ gg 0%
CONVERT | RRI GATI ON SYSTEM :
CORONA, CA 92877 SAN DI EGO,  CA 92111
(858) 467- 4086 PLANT EST
HA25 WPCP SATIS
11- SD-52-7. 4/ 13. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18, 662,295 01/16/08  100%
11- 267304 0.1 M LE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $é€i, gﬁ, ggl;é 8;5 (2)‘715 gg 91%
SEPARATI ON TO MAST BLVD SAN DI EGO, CA  92192- 9000 SPRI NG VALLEY, CA 91977 ' '
UNDERCRCSSI NG (619) 697- 0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52- 14. 1/ 16. 3 IN SAN DI EGO COUNTY AT VAR OUS ERRECA' S, | NC. FI TZG BBON, EDWARD $60, 865, 364 11/27/07 49%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD $37, 781,013 12/ 31/ 07
9851 BUENA VI STA $737 112 12/31/ 10 63%

HE14 SWPPP

State of California Department of Transportation

CONSTRUCT FOUR- LANE FREEWAY

LAKESI DE, CA 92040

AVENUE
SANTEE, CA 92071
(619) 995- 7334
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-52- 16. 2/ 17. 8 IN SAN DI EGO COUNTY | N SANTEE FROM  FLATI RON VEST, | NC. MOEN, M KE $27,968,389 12/17/08 23%
11-270104 CUYAMACA STREET OVERHEAD TO MAGNOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VI STA AVE. $6, 384,915  12/30/ 08 2304
STPL- 6211- (077) $974,930 11/24/10
AVENUE UNDERCROSSI NG KP 26.1/28. 6 SANTEE, CA 92071
-0 TO CONSTRUCT A FOUR LANE DI VI DED SAN MARCCS, CA - 92078 (619) 995- 7335
HE14 SWPPP
11-SD-52-17.0/17. 7 I'N SAN DI EGO COUNTY I N AND NEAR SKANSKA USA CI VI L WEST MOEN, M KE $66, 946, 225 04/ 10/ 08 44%
11- 2T0004 34,545,831 04/ 30/ 08
HPLU- 6211- (075) E SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA RQOAD 9851 BUENA VI STA AVE. $$2, 500 758 12/ 08/ 10 51%
CONSTRUCT FREEVWAY AND | NTERCHANGE SANTEE, CA 92071
LUB2- 11 O- ( 6E) R VERSI DE, CA 92092- 2405 (619) 596. 3226
--0) )
HE14 SWPPP
11- SD-78-9. 9/ 10. 5 IN SAN DI EGO COUNTY | N SAN MARCOS HAZARD CONSTRUCTI ON COMPANY  LEVI NE, GARY $371,126 05/ 20/ 09 42%
11- 296304 FROM SM LAX ROAD UNDERCROSSI NG TO 0.1 P. O, BOX 22900 5825- 102 AVENI DA 223' 3;3 825 2;‘5 gg 19%
M LE WEST OF RANCHO SANTA FE ROAD SAN DI GO CA 92192- 9000 ENCI NAS :
OVERCROSSI NG CARLSBAD, CA 92008
| NSTALL PORTLNAD CEMENT BARRI ER .
L1 VPGP (760) 929- 3232
11- SD- 79- 20. 2/ 35. 3 IN SAN DI EGO COUNTY AT SANTA YSABEL ALL AMERI CAN ASPHALT RAFI Q AHMAD $1,787,061 04/ 13/ 09 80%
11- 277704 MORETTI S AND WARNER SPRI NGS FROM WEST P. O BOX 2229 2863 CARMEL VALLEY $1, 558,125 04/ 24/ 09 89%
JUNCTI ON ROUTE 78 TO 0.2 MLE N OF ROAD $1, 402,687  08/05/09
CORONA, CA 92878
CAM NO SAN | GNACI O DEL MAR CA 92014
HOT M X ASPHALT OVERLAY .
VL PCP (858) 688- 1415
11- SD-94- 1. 5/ 13. 4 IN SAN DI EGO COUNTY | N AND NEAR SAN AMERI CA VEST LANDSCAPE | NC $908, 007 06/ 24/ 09 0%
11-261714 DI EGO, LEMON GROVE AND LA MESA AT 15086 LA PALMA DRI VE $0  07/20/09 0%
VARI QUS LOCATI ONS $0
MAI NTENANCE VEHI CLE PULLOUTS CH NO CA 91710
(909) 393- 6300
HA28 WeCP
11-SD-94-8.3/8.7 I'N SAN DI EGO COUNTY IN LA MESA AND  VESTERN RI M CONSTRUCTORS, | NC. TRAN, DUNG $1, 159,971 10/ 31/08 0%
11- 003504 1,126,423 11/24/08
STPL aa11- (048) LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARVEL VALLEY $ S19 300 11127106 0%
"0 UC TO 0.6 KM EAST OF MASSACHUSETTS ESOONDI DO A 92020 ROAD
AVENUE UC ' DEL MAR CA 92014 PLANT EST
CONSTRUCT SOUND WALL (858) 720- 2115 SATI S

HE14 WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-94-11.3/13. 8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMT SERVI CES ARI NDUQUE, RAY $521, 466 05/21/07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOM AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $4§‘11, SZ—,? 82; %%5 % 0%
UNDERCROSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 '
TREE PLANTI NG AND | RRI GATI ON ORANGE,  CA 92868 (858) 467- 4084 PLANT EST
HA2S WPCP SATI S
11-SD-94-17.5/17. 7 IN SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $356, 470 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $343,574 05/ 19/ 04 0%
$2,154 08/ 05/ 09
RA MGEL ROAD W NCHESTER, CA 92596 SAN DI Eeq CA 92111
PLANTI NG AND | RRI GATI ON ' (858) 467- 4084 PLANT EST
HA25 svepP SATIS
11- SD- 94-52. 9/ 65. 4 IN SAN DI EGO COUNTY NEAR CAMPO FROM ORTI Z ASPHALT PAVING | NC, REYES, JULIO $2,190, 422 02/13/09 91%
11-296404 0.8 MLE EAST OF BUCKMAN SPRINGS ROAD382 E. CRANGE SHOW ROAD 817 SWEETWATER ROAD $1, 777,619 03/04/09 80%
$954,912  07/29/09
TO RQUTE 8/ 94 SEPARATI ON SAN BERNARADI NO, CA 92408 SPRI NG VALLEY, CA 91977
RUBBERI ZED HOT M X ASPHALT OVERLAY (858) 688- 1091
HML WPCP
11- SD- 125- 9. 6/ T20. 8 I'N SAN DI EGO COUNTY AT VARI OUS VALLEY SLURRY SEAL COMPANY $811,190 06/ 01/ 09 0%
11-296804 LOCATI ONS FROM ELKELTON PLACE P O BOX 981330 $0 06/ 16/ 09 0%
UNDERCROSSI NG TO 0.4 M LE NORTH OF $0
GROSSVONT OOLLEGE DRI VE VEST SACRAMENTO CA 95798
PLACE M CROSURFACI NG ON RAMPS (916) 373- 1500
HVLA WPCP
11-SD-163-.6/7 IN SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPOR OF CALI FORNI ARAFI Q  AHVAD $864,908 02/02/09  100%
11-2910U4 LOCATI ONS 1310 W 23RD STREET 2863 CARMEL VALLEY $862, 5;3 825 %‘715 gg 100%
CLEAN AND TREAT BRI DGE DECK
TEMPE, AZ 85282 ROAD 06/ 24/ 09
DEL MAR, CA 92014 COMPLETED
VB VPCP (858) 688- 1415
11-SD-163-.7/2.5 IN SAN DI EGO COUNTY I N SAN DI EGO AT PATRI OT GENERAL ENG NEERI NG | NBAGUBE, JUN $627, 778 05/ 27/ 09 0%
11- 295504 VARI OUS LOCATI ONS FROM 0.2 M LE 5480- 204 BALTI MORE DRI VE 1463 BROADWAY :g 06/ 16/ 09 0%
SOUTH OF ROUTE 5/ 163 SEPARATION TO
LA MESA CA 91942 EL CAJON, CA 92021
ROBI NSON AVENUE OVERCROSS (858) 688- 1438

SLOPE PAVI NG AND FENCE REPLACEMENT
HB4N SWPPP
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Page 10
Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-188-/.2 IN SAN DI EGO COUNTY AT TECATA FROM  ERRECA'S, |NC. AGUI LAR, PEDRO $16, 278,913 10/ 26/ 06 0%
11-256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $15, 963,100 11/ 20/ 06 0%
HPD- P188- ( 001) $0 07/01/09
--0) O TH NG ROD LAKESI DE, CA 92040 EL CAION, CA 92021 06/ 23/ 09

COWMERCI AL VEHI CLE ENFORCENMENT ’ (858) 688- 1372 PLANT EST
HA42 SWPPP SATI'S
11- SD-805-6. 1/ 8 IN SAN DI EGO COUNTY I N CHULA VI STA  SKANSKA USA ClVIL GAYON, ALBERTO $2, 186,902 06/ 18/ 08 0%
ié f/zgg? 6061 6 AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $1, 222’ ;22 8;; %85 (1)3 0%

- (606) TELEGRAPH CANYON ROAD UNDERCROSSING o o oo SPRI NG VALLEY, CA 91977 ’

-0 TO 0.4 KM NORTH OF BONI TA ' (760) 594- 2006 PLANT EST

I NSTALL RAMP NETERS AND HOV LANES SATI S
HB4N SWPPP
11- SD-905-8. 6/ 11. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSKANKSA USA Cl VI L VEST OLSON, TED $62, 243,576 01/30/ 08 45%
hla;_?fégﬁ N 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT | NC. 8863 Al RWAY ROAD %3, %‘ég, ‘égi 255 gg; 23 45%
LU62. 11 O_(ZN )P VEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154 » 260,

(2NH) CONSTRUCT NEW FREEWAY (619) 661- 6406

6211- 073-() SAN DI EGO, CA 92154
HE14 SWPPP
11- SD- 905- 9. 5/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST/ SUKUT DEYCE, MARLA $57, 620, 736 05/ 08/ 09 1%
11- 288804 1.2 KM EAST OF ROUTE 805/ 905 1770 LA COSTA MEADOMS DRI VE 8863 Al RWAY ROAD $0  05/20/09 0%
SARR- A905- ( 019) SEPARATI ON TO 0.8 KM EAST OF $0 07/05/13
A- A905- (019) N . SAN MARCOS, CA 92078 SAN DI EGO, CA 92154

BRI TANNI A OVERCRGCSSI NG ’ (619) 688- 1342
--0) CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP
11- SD-5506-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT  CHOCTAW CONSTRUCTI ON COVPANY, COLLINS. TOM $588,079 08/21/08  100%
i\(l:;;ﬁ;‘(g%‘ 085) E THE DI STRI CT OFFI CE HI STORIC I NC. 4050 TAYLOR STREET $588, 0;3 35735 135 gg 100%

s O_ESE)) BUI LDI NG 23839 OAK MEADOW DRI VE SAN DI EGO, CA 92110 o e es
- . REMODEL DI STRI CT BUI LDI NG . COWP

--0) RAMONA, CA 92065 (619) 688- 6893 LETED
TEAL
11- SD-5702-/0 I'N SAN DI EGO COUNTY AT BOSTONI A W LLOCK CONTRACTI NG, | NC. RAM REZ, DANI EL $245,482 06/ 08/ 09 0%
11- 281604 MAI NTENANCE STATI ON AT 1463 EAST P.O. BOX 2322 1463 BROADWAY :g (1)(135 ig; gg 0%

HA42 WPCP

BROADWAY

REMEDI ATI ON OF CONTAM NATED saLs A MESA CA 91943

EL CAJON, CA 92021
(760) 594- 2011
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 11

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5703-/0 I'N SAN DI EGO COUNTY AT BOULEVARD AT  ADVANCED REMEDI AL SERVI CES | NC $308,179 06/ 23/09 0%
11-281504 BOULEVARD MAI NTENANCE STATI ON AT 8062 KI NER AVENUE $0 07/ 20/ 09 0%

40945 OLD H GHWAY 80 $0

I NSTALL SO L VAPOR EXTRACTI ON HUNTI NGTCN BEACH CA 92646

(714) 842- 1345

HA42 WPCP

Totals: Authorized Final Amt: $896, 239, 676 Completed to Date: $497, 813, 827 Work This Month: $26, 314, 314




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-7-3.7/6.9 11- 068024
11-1MP-7-/1.2 11- 296004
11-1 MP-8-96. 3/ 96. 8 11- 295704
11-1WMP-78-12.1/15.2 11-167884
11-1MP-86-4.4/4.7 11- 288104
11-1MP-86-7.6/8 11- 295804
11-1MP-98-1.5/22 11- 277904
11-1WMP-111-11.4/22.2 11- 256204
11-1WMP-111-4.7/T8.2 11-276614
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-35.7/38.5 11-2358U4
11-SD-5-12.4/16.1 11- 290904
11-SD-5-15.1/15.1 11- 284804
11-SD-5-16.2/19. 7 11- 291104
11-SD-5-34.7/35.7 11- 065104
11-SD-5-39.8/71.9 11- 291304
11- SD-5-50. 9/ 52. 8 11- 239604
11-SD-5-52.8/54.9 11- 239504
11-SD-5-54.9/0 11- 286404
11-SD-8-9.3/9.8 11- 291604
11-SD-15-.4/19.6 11- 294404

11-Sb-15-1.8/6.9 11- 291404
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11- SD- 15-20. 5/ 28
11-SD-15-10.4/21.2
11- SD- 15-16. 0/ ML9.
11- SD- 15- 18. 6/ M27.
11- SD- 15-18. 8/ M21.
11- SD- 15- 21. 9/ M23.
11- SD- 15- 24. 0/ M26.
11- SD- 15- 24. 4/ M27
11- SD- 15- 26. 0/ 30. 2
11-SD-15-27.3/0
11-SD-15-3.2/ M4. 1
11-SD-15-8.9/9.7
11- SD- 15-10. 5/ ML5
11-SD-15-30.0/31.5
11-SD- 15-45.9/0
11-SD-52-2.6/5.9
11-SD-52-4.9/6.2
11-SD-52-5.8/7.5
11-SD-52-7.4/13. 3
11-SD-52-14.1/16.3
11- SD-52-16.2/17.8
11-SD-52-17.0/17.7
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Statement of Ongoing Contracts - Index

Contract

11- 293804
11- 270924
11- 270934
11- 080944
11- 260714
11- 260724
11- 080924
11- 295104
11- 270814
11- 270894
11- 070404
11- 233204
11- 270914
11- 270824
11- 291504
11- 288404
11- 283704
11- 288504
11- 267304
11- 010614
11- 270104
11- 2T0004
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District

Cnty Rt Pm
11-SD- 78-9.9/10.5
11- SD-79-20. 2/ 35. 3
11-SD-94-1.5/13. 4
11-SD-94-8.3/8.7
11-SD-94-17.5/17.7
11-SD-94-52.9/65. 4
11-SD-94-11. 3/13.8
11- SD- 125-9. 6/ T20. 8
11-SD- 163-.6/7
11-SD-163-.7/2.5
11-SD-188-/.2
11- SD-805-6. 1/ 8
11- SD-905-8. 6/ 11. 6
11- SD- 905-9. 5/ 15
11- SD-5506-/0
11-SD-5702-/0
11- SD-5703-/0

11

Statement of Ongoing Contracts - Index

Contract

11- 296304
11- 277704
11-261714
11- 003504
11-176424
11- 296404
11- 276414
11- 296804
11-2910U4
11- 295504
11- 256504
11- 276204
11- 091824
11- 288804
11- 264804
11- 281604
11- 281504

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
-1 -
-S-
- SH-
- ER-

District Total:

11

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$205, 515, 575
$30, 467, 031
$327, 889, 502
$1, 849, 261
$330, 518, 306
$896, 239, 676

Work Comp
$162, 462, 561
$8, 706, 579
$188, 639, 783
$674, 026
$137, 330, 878
$497, 813, 827

Statement of Ongoing Contracts-Summary

District
11

Work completed this Period:

Work Completed ThisPerio

$21, 672, 540

$21, 672, 540
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